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Dear Review Panel Members, 

I would like to thank you in advance for your willingness to participate in the sPHENIX installation and 
decommissioning review scheduled for January 23rd at 1:00 pm at BNL.  Below, I provide the charge for this 
review, which is tailored to address the issues associated with the assembly, installation plans that need to 
take place in the experimental hall. These should include the modification to the experimental infrastructure, 
tests planned during installation as well as the detector installation. 

We ask you to address and comment on the following points  

1) Are all the major steps in the decommission plan understood (Technical and Project)? 
2) Are all the major steps in the assembly sequence understood (Technical Project)?  

a. Is the time allocated for each step adequate?  
b. Are the needed resources adequate and have they been identified? 
c. If special tooling is needed – are the needed resources identified? 

3) Have the needed intermediate tests during assembly been identified? 
4) For the Decommissioning and Installation – evaluate the status of the following: 

a. WBS and WBS dictionary   
b. Have the critical milestones been identified? . 
c. Cost Book – Basis of estimates 

5) Have the technical and management teams been identified to carry out the needed tasks? 

 
Thank you in advance for you advice,  
Berndt Mueller 
ALD for NPP  

 
 
Committee Members: 

             Kotcher Jon - Chair  
Al Pendzick   
Jim Stewart  
Bob Hackenburg 
George Mahler   
Flemming Videbaek  

 


